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R E S O L U T I O N 

 

Resolution T-17523 Conditional Approval of Funding for the Grant 

Application of Inyo Networks, Inc. (U-7159) from the California Advanced 

Services Fund (CASF) in the Amount of $1,491,078 for the Nicasio Broadband 

Project located in the Nicasio community of western Marin County, a CASF 

“priority area.”  

 

 

I. Summary 
 

This Resolution adopts contingent funding in the amount of $1,491,078 from the 

California Advanced Service Fund (CASF) for the grant application of Inyo Networks, 

Inc. (Inyo) for the construction of a Fiber-to-the-Premises last-mile network in the 

underserved Nicasio area of western Marin County, California.  This approval is 

conditioned upon Inyo’s ability to secure the 40% matching fund within 365 days from 

the approval date of this Resolution.   

 

The Nicasio Broadband Project (Nicasio Project) will cover 8 square miles and will be 

capable of delivering 1 gigabit (GB) symmetrical data along with voice and high 

definition video to 216 underserved households at an average CASF cost of $6,903 per 

household.  This project will also provide broadband services to three anchor 

institutions and provide safety benefits in the area with a robust broadband service in 

the event of severe weather, natural disasters as well as improved access to e-health 

services. 

 

II.   Applicant Request 
 

On November 13, 2015, Inyo submitted a CASF grant application to provide broadband 

Internet Service and Voice over Internet Protocol (VoIP) to 216 households with 
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symmetrical speeds of 1 GB.  In addition, three community anchor institutions 

including the Nicasio School (public K-8), Volunteer Fire Department headquarters, and 

County Public Works Corporation are within the project area.  

 

The total cost of the proposed project would be $2,485,130.  Inyo requested $1,739,591, 

or 70%, in funding because they asserted that the project area is unserved.    

 

Topography:   The community of Nicasio is located 11 miles west-southwest of Novato, 

Marin County, California.  Nicasio is defined by a hydrologic zone containing the four 

main drainages of the Nicasio Creek.  Much of the land is used for agricultural 

purposes, small-scale truck farming, and the raising of forage.     

 

Applicant:   Inyo’s Certificate of Public Convenience and Necessity (CPCN) to provide 

limited facilities-based and resold local exchange telecommunications service was 

granted by the Commission in D.09-12-036 on December 17, 2009.  On February 12, 

2015, the Commission adopted D.15-02-012 modifying Inyo’s CPCN to a full certificated 

facilities-based CLEC. 

 

Inyo currently serves customers in California and Nevada, and offers competitive 

broadband services to end-users.  It also provides open access network operations and 

support services for third party facility network owners.  Inyo is also a past CASF grant 

recipient and successfully completed the $29 million California Broadband Cooperative 

Digital 395 network, a middle-mile project.   

 

For the Nicasio Project, Inyo would serve as the fiscal agent, and owner/service operator 

of the facilities.  The development and construction efforts of the project would be 

subcontracted to Praxis Associates, Inc. and Praxis Optical Networks, Inc., respectively.  

Praxis Associates, Inc. and Inyo are closely held corporations owned by the same 

principles Robert Volker and Michael Ort, and Praxis Optical Networks, Inc. is a wholly 

owned subsidiary of Praxis Associates, Inc.   

 

Project:    The Nicasio Project was proposed to Inyo by the North Coast Broadband 

Consortium and the Nicasio Land Owner Association (NLOA).   Inyo proposes to 

construct and operate a Fiber-to-the-Premises last-mile network utilizing Point-to-Point 

Protocol over Ethernet transmission electronics to support voice, data and video 

services.  The proposed network would be constructed using a combination of 

underground and aerial plant designs depending on the end user’s service location and 

status of existing plant.  For the distribution cable where available, joint poles 



 

Resolution T-17523            DRAFT July 14, 2016 

CD/AYY 
 

3 

 

attachments and conduit occupancy in existing AT&T1 and Zayo Group (Zayo)2 ducts 

would be used.  Where the utility joint poles would not meet General Order 95 loading 

standards, new underground conduits would be constructed.  Inyo anticipated two new 

underground conduits in the Public Utility Easement (PUE) along a 2,400 foot section of 

Lucas Valley Road would be required.  Approximately two-dozen splice boxes would 

house fiber access points that would serve as terminals feeding from two to eight homes 

each.   Last-mile fiber distribution cable facilities would be aggregated to a Node 

Cabinet, located at the confluence of Lucas Valley and Nicasio Valley roads in the PUE.   

At each home, Inyo Networks would install Network Interface Devices that would have 

battery back-up supporting voice services.   This proposed fiber ring would initially 

interconnect to the national Internet by obtaining gigabit backhaul and Internet access 

from Zayo. 

 

The selection of fiber technology to serve the area is based upon the area’s topography, 

transmission distances, and the long-term economic development goals of local 

government.  Upon completion, the network would be capable of delivering 1 GB 

symmetrical data along with voice and high definition video.  The network would be 

configured to be upgradable to 10 GB, as future needs require.   

    

III. Notice and Challenges 

 

On November 24, 2015, Communications Division (CD) posted the proposed project 

area map, census block groups (CBGs) and zip codes for the Nicasio Project on the 

Commission’s CASF webpage under “CASF Application Project Summaries” and also 

sent notice regarding the project to its electronic service list.  CD received no challenges 

to the proposed project area.  

 

There were no commitments made by an existing provider to upgrade service 

before the November 1, 2014, “first right of refusal” deadline.   

 

IV. Project Review  
 

For the area to be project eligible, the CASF program requires an applicant to submit 

proof that the area is unserved or underserved by submitting shapefiles of the proposed 

project.  CD reviews the submitted shapefiles and compares them with United States 

                                                           
1   AT&T is the Incumbent Local Exchange Carrier and has aerial copper distribution plant in place.   
2   Zayo Group’s fiber optic facilities were placed in the area to support pre and post production film 

editing at the Skywalker and Big Rock Ranches owned by Lucasfilm.    
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2010 Census data and the California Interactive Broadband Availability map.  Once CD 

determines that the area is eligible either as an unserved or underserved area, CD 

evaluates all other information submitted by the applicant to determine if the project 

meets the requirements outlined in D.12-02-015.     

 
A. Project Area Eligibility 

 

The project location of the Nicasio Project by census block group is attached in 

Appendix B.  Based on submitted shapefiles, United States 2010 Census data, and the 

California Interactive Broadband Availability map, CD concludes that Nicasio is in 

underserved area disproving the unserved designation asserted by Inyo.  CD’s finding 

is supported by the California Interactive Broadband Availability Maps3 showing: 

 

 The proposed project area is unserved by wireline broadband providers;  

 The proposed project area is unserved by fixed wireless broadband providers; 

and 

 The proposed project area is underserved4 by mobile wireless internet service 

providers.5   

 

As underserved, the CASF funding for the Nicasio Project is limited to 60%.  Inyo 

agrees with CD’s finding; and for the 10% funding gap due to the decreased CASF 

funding, Inyo agrees to increase the matching fund to 40%, i.e. $994,052.6    

 

 

 

                                                           
3   Attached as Appendix C, Appendix D, and Appendix E of this Resolution. 
4   The CPUC has found that average measured speeds are not representative of a consumers’ actual 

mobile experience.  Rather than use the mean throughput, Staff’s analysis quantifies expected speeds at 

varying confidence intervals by taking into account the distribution of throughput results around the 

mean in a single testing session.  The mean throughput indicates that a consumer would theoretically 

receive service at least as fast approximately 50% of the time; one standard deviation below the mean 

indicates that a consumer would theoretically receive service at least as fast approximately 84% of the 

time; by extension, two standard deviations below the mean indicates a consumer would receive service 

at least that fast 98% of the time.  The two standard deviations below the tested mean is the throughput a 

consumer can reliably expect to receive. (See “Comments of the California Public Utilities Commission” 

FCC GN Docket No. 15-191. September 15, 2015.)   
5   Mobile wireless internet service providers currently serving Nicasio community include AT&T, T-

Mobile, Sprint and Verizon.   
6   See letter from Inyo, dated May 2, 2016. 
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B. Project Criteria Evaluation 

 

CD evaluated the application with respect to the criteria defined in D.12-02-015, 

Appendix 1, Section VIII (Scoring Criteria).  The criteria include: (i) Funds Requested 

per Potential Customer, (ii) Speed, (iii) Financial Viability, (iv) Pricing, (v) Total 

Number of Households in the Proposed Area, (vi) Timeliness of Completion of Project, 

(vii) Guaranteed Pricing Period, and (viii) Low-Income Areas.  CD’s evaluation of 

Nicasio Project is summarized below. 

 

Funds per household:   According to the 2010 census block data, there are 216 households 

in the Nicasio Project service area; hence, the CASF funds per-household will be $6,903.  

This project has a higher subsidy per household than the average of previously 

awarded last-mile projects.   

 

Speed:    The proposed 1 GB symmetrical speed offering exceeds the 6/1.5 benchmark set 

by the Commission.  This project offers faster speeds than the average of previously 

awarded last-mile projects. 

 

Financial Viability:   Based on the pro forma financial statements submitted by Inyo, CD 

determined that Inyo is a financially viable company.  Inyo performs better financially 

than the average of previously awarded last-mile projects.   

 

For the project, Inyo projected positive annual earnings before interest and taxes 

(EBIT).7   This earning projection was based on a take-rate of 84%, which is consistent 

with Marin County’s 84% broadband adoption rate.8     

 

Pricing:   Table 1, below, illustrates the pricing plan for the Nicasio Project.   

 

 

 

 

 

 

 

 

                                                           
7   Based on the 5-Year Pro Forma Statements submitted by Inyo. 
8   CPUC’s June 2012 California Broadband Report, A Comparative Summary of Broadband Adoption for 

June 30, 2011 and June 30, 2012, at p. 4.  
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Table 1:  Inyo’s  2- Year Guaranteed Pricing Plan for Nicasio Project 

 

Monthly 

Recurring 

Non-

Recurring 

Data at 1 GB Up and Down  $89.95  

Data at 100 Mb Up and Down $69.95  

Data at 25 Mb Up and Down for students in School 

Lunch Program 
$29.95 

 

Voice including E-911, unlimited national calls, voice 

mail and customer calling features – Available only if 

bundled with data service 

$23.50 

 

Network Connection Charge  $0.00 

 

In the application, Inyo proposed a 2-year service contract requirement with early 

termination fee and $0 network connection charge during the initial service offering 

after construction.  After the initial service offering, the network connection would be 

$350 per visit.  CD followed up with Inyo on the proposed pricing program 

requirements on recurring and non-recurring fees established in D.12-02-015.9  At CD’s 

recommendation, Inyo agreed to a 2-year guaranteed pricing period and waived the 2-

year service contract requirement as well as the service connection charge as 

demonstrated in Table 1 above.10   

 

The average weighted score for previously awarded last-mile projects under the Pricing 

criteria is 4 and this project has a weighted score of 4.  The proposed price of this project 

is comparable to the average price of previously awarded last-mile projects.   

 

Households in Project Area:   There are 216 households in the Nicasio Project service area.  

The number of households for this project is comparable to the average of previously 

awarded last-mile projects.   

 

Timeliness of Completion:   Inyo has submitted detailed planning documents including a 

schedule with clear milestones.  Inyo projected that the Nicasio Project will be 

completed within 11 months from the CASF grant approval date, which is less than the 

24 month allowance.  This project has a shorter time of completion than the average of 

previously awarded last-mile projects.   

 

                                                           
9   D.12-02-015, Section 3.8.2, at pp. 26-27. 
10 See letter from Inyo, dated May 2, 2016. 
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Guaranteed Pricing Period:   Inyo has committed to a pricing plan of two years, starting 

from the beginning date of service.  The proposed guaranteed pricing period for this 

project is shorter than the average of previous awarded last-mile projects.  

 

Low-Income Areas:   Nicasio is not in a low-income area.  Based on 2010 census block 

group data, CBG 06041133002 (which includes Nicasio) has a population of 660, a 

median household income of $138,000 (more than double the state average of $61,094) 

and a poverty rate of 3.1% (below the State poverty rate of 15.9%).  The median 

household income in Nicasio is higher than the average of previous awarded last-mile 

projects.   

 
C. Safety and Community Input Considerations 

 

Nicasio is a small community but has an important location at the geographical heart of 

the Marin County.  Nicasio’s close proximity to the Pacific coastline and the San 

Andreas Fault, as well as its significant forest cover, make it vulnerable to monsoonal 

rainstorms, wild fires, and earthquakes.  In addition to offering broadband services to 

residents and businesses, Inyo proposes to extend its service availability to anchor 

institutions including the Nicasio School, Volunteer Fire Department, and County 

Public Works Corporation, which will further enhance public safety in the Nicasio 

community.  

 

Inyo submitted over 40 letters of support from local, state and federal elected officials; 

local and regional governmental agencies; educational leaders; access network 

providers; and business and home owners.  From the elected officials’ perspective, 

Nicasio will serve as a “beachhead” that will facilitate the expansion of broadband 

throughout West Marin County enabling future projects to connect the unserved coastal 

communities, schools, clinics, and businesses.  From the local and regional 

governmental agencies’ perspective, the proposed project will improve 

communications, establish interactive communications, and advance public safety.  

From the educational leaders’ perspective, the project will bring connectivity to the 

homes of K-12 school pupils enabling teacher-parent communication online and 

students to learn at home.  From the access network providers’ perspective, the project 

will allow them to interconnect to the vitally important fiber backbone for necessary 

backhaul/middle-mile high capacity transport.  From business owners’ perspective, the 

project will improve their business efficiency by allowing them to market products, 

ordering supplies and purchasing livestock online.  From the homeowners’ perspective, 

Internet has become an essential part of life and the proposed project will bring them 

broadband equality including the potential for telemedicine at an affordable price.    



 

Resolution T-17523            DRAFT July 14, 2016 

CD/AYY 
 

8 

 

 
D. Staff Recommendation for Funding 

 

Although Inyo has demonstrated that the project is financially viable as a going-

concern, it has not been able to secure the required matching funds for the construction 

of the project.   According to Inyo,11 the required matching funds plus costs of offering 

will be obtained by a security offering issued under California Corporation Code 

Section 25102(n) in conformance with intrastate offering exemption under Section 

3(a)(11) of the Securities Act.  The security will be a series of interest-bearing notes, the 

Broadband Utility Note, to be repaid over a 10-year period.  If the Broadband Utility 

Note offering are not fully subscribed, then the investor money would be returned and 

the CASF grant funding would be declined.  Praxis Optical Networks, the developer of 

this project, is currently consulting with financial and legal advisors for the preparation 

and issuance of the Broadband Utility Note.   

 

In the past, the Commission has rescinded several approved projects for various 

reasons including, but not limited to, the applicants’ opting out of the project due to the 

inability to secure the required matching funds.12  In this case, CD deviates from the 

matching funding requirement laid out in D.12-02-015, and recommends funding 

approval on a contingent basis.  This approval should be conditioned upon Inyo’s 

ability to secure the 40% matching fund within 365 days from the approval date of this 

Resolution.  Should Inyo be unable to secure the requisite funding within the time 

frame required, funding approval for the Nicasio Project should be rescinded 

automatically.   CD bases this deviation on the facts that:  

  

 This deviation does not waive the matching funding requirement but only 

extends the time for Inyo to satisfy the requirement.   

 Inyo’s proposed financing for the matching fund through the Broadband Utility 

Note is innovative.  If successful, this funding mechanism could become a viable 

alternative for others to follow.   

 

CD further finds that the Nicasio Project aligns with CASF’s goal to encourage the 

deployment of high-quality advanced information and communications technologies to 

all Californians to promote economic growth, job creation, and substantial social 

benefits.   

 

                                                           
11   See letter from Inyo, dated May 2, 2016. 
12   D.12-02-015, Section 3.9.2, at p.28. 
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CD’s recommendation that the Commission approve CASF funding for Inyo’s Nicasio 

Project, subject to the matching fund condition described above, is reasonable and 

should be adopted.  Inyo must notify the Director of Communications Division in 

writing certifying that it has or has not secured the 40% matching fund within 365 days 

from the approval date of this Resolution. 

 

V.   Compliance Requirements 
 

Inyo is required to comply with all the guidelines, requirements, and conditions 

associated with the grant of CASF funds as specified in D.12-02-015, D.14-02-018, and 

Resolution T-17443.  Such compliance includes, but is not limited to:  

 

A. California Environmental Quality Act   

 

All CASF grants are subject to California Environmental Quality Act (CEQA) 

requirements unless the project is statutorily or categorically exempt pursuant to the 

CEQA Guidelines. 

 

At the request of Energy Division’s CEQA Team, Inyo submitted additional 

documentation describing all the project components and the construction methods to 

be employed.   Inyo asserted that this project would be constructed and completed 

using existing conduit, aerial attachments to existing poles, and the placement of new 

conduit underground. Existing conduit and aerial attachment work would result in no 

impact to earth surfaces (soil, pavement, etc.) or surrounding vegetation. All 

infrastructure using both existing conduit and aerial attachments is currently in place 

and constitutes approximately 75% of the proposed project. The remaining 25% of the 

route requiring the placement of new conduit would be constructed using either hydro-

directional boring (HDD) or trenching.  HDD’s work would remain in the existing 

disturbed road prism and trenching work would occur in previously disturbed areas.  

The area to be trenched is relatively small (less than 15,000 feet) and after the conduit is 

placed underground, the surface would be restored to its previous condition. 

 

Based on the above information, the CEQA Team determined that the Nicasio Project is 

exempt from CEQA review because it qualifies for the following categorical 

exemptions: Existing Facilities, including the minor alteration of existing public or 

private structures, facilities, or mechanical equipment (CEQA Guidelines § 15301); New 

Construction or Conversion of Small Structures, involving construction, installation, 

and/or conversion of limited numbers of new and/or existing facilities/structures 
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(CEQA Guidelines § 15303); and Minor Alterations to Land, involving minor trenching 

and backfilling where the surface is restored; (CEQA Guidelines, § 15304). 
 

B. Deployment Schedule  

 

The Commission expects Inyo to complete the project within 24 months from start date 

(as determined by the procedure below).  If Inyo is unable to complete the proposed 

project within the 24 month timeframe requirement, it must notify the Director of CD as 

soon as Inyo becomes aware of this possibility.  If such notice is not provided, the 

Commission may reduce payment for failure to satisfy this requirement by timely 

notifying CD’s Director. 

 

C. Execution and Performance  

 

CD and Inyo shall determine a project start date after Inyo has obtained all approvals.  

Should Inyo or any contractor it retains fail to commence work by the designated date, 

upon five days written notice to Inyo, the Commission, may terminate the grant.  In the 

event that Inyo fails to complete the project in accordance with the terms of CPUC 

approval as set forth in this resolution, Inyo must reimburse some or all of the CASF 

funds that it has received.  Inyo must complete all construction covered by the grant on 

or before the grant’s termination date. 
 

D. Performance Bond  

 

The Commission does not require a Performance Bond if the applicant certifies that the 

percentage of the total project costs it is providing comes from its capital budget and 

(emphasis added) is not obtained from outside financing.  Since Inyo proposed the 40% 

matching fund to be financed by the Broadband Utility Note, a debt funded by outside 

sources, a performance bond for the Nicasio Project is required.  Upon CD’s 

recommendation, Inyo agrees to obtain a performance bond for the project.13   

 

Inyo must send an executed bond, equal to the total amount payable under the CASF 

award, to the Executive Director and to the Director of Communications Division at the 

time of the first payment request.  The performance bond must also be callable for 

failure to complete the Nicasio Project.   

 

                                                           
13  See letter from Inyo, dated May 16, 2016. 
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E. Price Commitment Period  

 

The minimum required price commitment period for broadband service to all 

households within the project area is two years.  Inyo guarantees the price of service 

offered in the project area for two years.  

 

F. Project Audit  

 

The Commission has the right to conduct any necessary audit, verification, and 

discovery during project implementation/construction to ensure that CASF funds are 

spent in accordance with Commission approval.14 

 

Inyo’s invoices will be subject to a financial audit by the Commission at any time within 

three years of completion of the work. 

 

G. Providing Voice Service  

 

Inyo has certified that its VoIP telephone service meets the Federal Communications 

Commission (FCC) standards for E-911 service and battery backup. 

 

H.  Submission of Form 477  

 

The FCC currently requires broadband providers to biannually submit the Form 477, 

which includes speed data.  While there is an imperfect match between the data that is 

reported in the Form 477 and to the CASF, the Form 477 data will be useful in 

documenting CASF deployment for the new service area of the carrier.  Pursuant to 

General Order 66-C, service providers in California must submit a copy of their Form 

477 data directly to the CPUC, concurrent with their submission of the same data to the 

FCC. CASF recipients must continue to submit their Form 477 data to the FCC for a 

five-year period after completion of the project.15 

 

 

 

 

                                                           
14  P.U. Code §§ 274 and 281. 
15  Approval of the California Advanced Services Fund (CASF) Application Requirements and Scoring 

Criteria for Awarding CASF Funds (2008) Cal. P.U.C. Res. No. T-17143 at p.4. 
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I. Reporting  

 

All grantees must submit quarterly progress reports on the status of the project 

irrespective of whether grantees request reimbursement or payment.  Quarterly 

progress reports are due on January 1, April 1, July 1, and October 1, which must 

include Inyo’s progress in securing and accessing the required matching funds.   

 

Before full payment of the project, Inyo must submit a project completion report.  

Progress reports shall use the schedule for deployment, major construction milestones 

and costs submitted in the proposal; indicate the actual date of completion of each 

task/milestone as well as problems and issues encountered, and the actions taken to 

resolve these problems and issues during project implementation and construction; and 

identify future risks to the project. 

 

Inyo shall also include test results on the download and upload speeds on a CBG and 

zip code basis in the final completion report.  Inyo must certify that each progress 

report is true and correct under penalty of perjury.  

 

VI.  Payments to CASF Recipients 
 

Submission of invoices from and payments to Inyo shall be made at 25 percent 

completion intervals, in accordance with Section XI of Appendix 1 of D.12-02-015 and 

according to the guidelines and supporting documentation required in D.12-02-015.  

 

Payment to Inyo shall follow the process adopted for funds created under P.U. 

Code §270.  The Commission generally processes payments within 20-25 business 

days, including CD and Administrative Services review time.  The State 

Controller’s Office (SCO) requires an additional 14- 21 days to issue payment 

from the day that requests are received by SCO from Administrative Services. 

 

VII. Comments on Draft Resolution 
 

In compliance with Public Utilities Code § 311(g), a notice letter was e-mailed on 

June 6, 2016, informing all parties on the CASF Distribution List of the availability 

of the draft of this resolution for public comments at the Commission's website at 

http://www.cpuc.ca.gov/PUC/documents/.  This letter also informed parties that 

the final conformed Resolution adopted by the Commission will be posted and 

http://www.cpuc.ca.gov/PUC/documents/
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available at this same website.  CD received one comment.  No reply comments 

were received.   

 

CD received comments submitted jointly by Inyo and NLOA on June 17, 2016.  Inyo 

and NLOA indicated that they have begun working with various governmental entities 

to complete the project, but the time for these entities to issue final approval is outside 

of their control.  To this end, Inyo and NLOA requested some flexibility in the 

timeframes, as long as good progress is being made on the funding process.  More 

specifically, Inyo requested that the contingency be extended from 180 days after the 

date of approval of this Resolution to 365 days following the approval date of this 

Resolution.   

 

Inyo’s and the NLOA’s request to provide some flexibility in the timeframes in securing 

the matching funds have merit and are incorporated in this Resolution.   

 

VIII. Findings 
 

1. Inyo filed an application for CASF funding for its Nicasio Project on November 

13, 2015. The proposed project will deliver 1 GB symmetrical data along with 

voice and high definition video.  The network would be configured to be 

upgradable to 10 GB, as future needs require.   

 

2. Key information of the approved project is in Appendix A of this Resolution.      

 

3. CD posted the proposed project area map, CBG and zip code for the Nicasio 

Project on the Commission’s CASF webpage under “CASF Application Project 

Summaries” on November 24, 2015.  CD received no challenges to this project.  

 

4. CD reviewed and analyzed submitted data from the Inyo grant application to 

determine the project’s eligibility for CASF funding.  This data includes but is not 

limited to proof that the applicant has a CPCN from the Commission; description 

of current and proposed broadband infrastructure; number of potential 

subscriber households and average income; project construction schedule; 

project budget; proposed pricing and commitment period for new subscribers; 

and financial viability of the applicant. 

 

5. Based on its review, CD determined that the proposed project area is 

underserved and eligible for 60% CASF funding.    
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6. Inyo has not been able to secure the required matching funds for the construction 

of the project.  In this case, CD recommends the Commission deviate from the 

matching funding requirement laid out in D.12-02-015, and approve Inyo’s 

request on a contingent basis because Inyo’s proposed financing for the matching 

fund through the Broadband Utility Note is innovative and the deviation only 

extends the time for Inyo to satisfy the requirement.     

 

7. CD recommends the approval of the CASF grant for Inyo’s Nicasio Project shall 

be contingent on Inyo securing the 40% matching fund with 365 days from the 

approval date of this Resolution. 

 

8. CD recommends that if Inyo is unable to secure the 40% matching fund within 

365 days from the approval date of this Resolution, then the funding approval for 

the Nicasio Project is rescinded automatically.   
 

9. CD’s recommendation is reasonable and should be adopted.   

 

10. Since the 40% matching fund will be financed by outside sources, Inyo agrees to 

obtain a performance bond, equal to the total amount payable under the CASF 

award.  The performance bond will also be callable for failure to complete the 

Nicasio Project.    

 

11. Inyo must notify the Director of Communications Division whether it has or has 

not obtained the required matching funds within 365 days from the approval 

date of this Resolution. 

 

12. Inyo is required to comply with all guidelines, requirements, and conditions 

associated with the granting of CASF funds as specified in D.12-02-015 and must 

submit the FCC Form 477, as specified in Resolution T-17143.  

 

13. The Commission finds CD’s recommendation to fund the Nicasio Project on the 

condition that Inyo is able to secure the required matching funds within 365 days 

from the approval date of this Resolution to be reasonable and consistent with 

Commission orders and, therefore, adopts such recommendation.  

 

14. The Nicasio Project is exempt from CEQA review because it qualifies for the 

following categorical exemptions: Existing Facilities, including the minor 
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alteration of existing public or private structures, facilities, or mechanical 

equipment (CEQA Guidelines § 15301); New Construction or Conversion of 

Small Structures, involving construction, installation, and/or conversion of 

limited numbers of new and/or existing facilities/structures (CEQA Guidelines § 

15303); and Minor Alterations to Land, involving minor trenching and backfilling 

where the surface is restored; (CEQA Guidelines, § 15304). 

 

15. Inyo should send an executed bond, equal to the total amount payable under the 
CASF award, to the Executive Director and to the Director of Communications 

Division at the time of the first payment request.  The performance bond should 

also be callable for failure to complete the Nicasio Project. 

 

16. A notice letter was e-mailed on June 6, 2016, informing all applicants filing for 

CASF funding, parties on the CASF distribution list of the availability of the draft 

of this Resolution for public comments at the Commission’s website 

http://www.cpuc.ca.gov/PUC/documents/.  This letter also informed parties that 

the final confirmed Resolution adopted by the Commission will be posted and 

available at this same website.  CD received one comment. 

 

17. The Commission finds CD’s recommendation to fund the Nicasio Project as 

summarized in Appendix A to be reasonable and consistent with Commission 

orders, and therefore, adopts such recommendation. 

 

 

THEREFORE, IT IS ORDERED that: 

 

1. The Commission shall award $1,491,078 to Inyo Networks, Inc. (Inyo) for the 

Nicasio Broadband Project (Nicasio Project) on the condition that Inyo is able to 

secure the 40% matching fund of $994,052 within 365 days from the approval 

date of this Resolution.  Key information of the approved project is in Appendix 

A of this Resolution.  

 

2. Inyo shall notify the Director of Communications Division in writing certifying 

that it has or has not secured the required matching funds within 365 days from 

the Approval date of this Resolution.  If Inyo is unable to secure the 40% 

matching fund, then the funding approval for the Nicasio Project is rescinded 

automatically.   
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3. Quarterly progress reports are due on January 1, April 1, July 1, and October 1, 

which must include Inyo’s progress in securing and accessing the required 

matching funds.   

 

4. Inyo shall send an executed performance bond, equal to the total amount 

payable under the CASF award, to the Executive Director and to the Director of 

Communications Division at the time of the first payment request.   The 

performance bond must also be callable for failure to complete the Nicasio 

Project.   

 

5. The program fund payment of $1,491,078 for this project in underserved area 

shall be paid out of the CASF Infrastructure Grant Account in accordance with 

the guidelines adopted in D.12-02-015.  

 

6. Payments to Inyo shall be in accordance with Section XI of Appendix 1 of D.12-

02-015 and in accordance with the process defined in the “Payments to CASF 

Recipients” section of this Resolution.  

 

7. Inyo shall comply with all guidelines, requirements and conditions associated 

with the CASF funds award as specified in D.12-02-015 and must submit the 

FCC Form 477 to the Commission, as specified in Resolution T-17143.  

 

 

This Resolution is effective today. 

 

I hereby certify that this Resolution was adopted by the Public Utilities 

Commission at its regular meeting on July 14, 2016.  The following 

Commissioners approved it: 

 

 

 

                

TIMOTHY J. SULLIVAN 

Executive Director 
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Inyo’s Nicasio Project 

Key Information 

 

Project Name Nicasio  

Project Plan 

To construct a Fiber-to-the-Premises last-mile network utilizing Point-to-Point 

Protocol over Ethernet transmission electronics with the initial capability of 

delivering 1 Gigabit (GB) symmetrical data along with voice and high definition 

video.  The network will be upgradable to 10 GB, as future needs require.       

Project Size (in square 

miles) 
8.0 

Download/Upload speed 1GB up and 1GB down 

Location Marin County 

Community Names Nicasio 

Census Block Groups 060411133002 and part of 06041113001 

 Median Household 

Income (by Census Block 

Group) 

$138,000 

Zip Codes 94946 

Estimated potential 

subscriber size 
216 households and 3 anchor institutions 

Applicant expectations 184 Units 

Pricing Plan (Monthly) 

1 GB Up/Down $89.95 

100 Mb Up/Down $69.95 

25 Mb Up/Down for Students in School Lunch Program $29.95 

Deployment Schedule 

(from Commission 

approval date) 

11 months 

Proposed Project Budget 

(Total) 
$ 2,485,130 

Amount of CASF funds 

requested (60%) 
$1,491,078 

Applicant funded (40%) $ 994,052 
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Inyo’s Nicasio Project 

Project Location Map 
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Inyo’s Nicasio Project 

Existing Wireline Service Level 
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Inyo’s Nicasio Project 

Existing Fixed Wireless Service level 
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Appendix E 

Resolution T-17523  

Inyo’s Nicasio Project 

Existing Mobile Wireless Service Level 

 

 


